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ABSTRACT
ReMoTe (The Recursively Estimating Multi-threaded 
Observation Technology Enterprise) is a software process 
management tool that assists project managers in managing, 
controlling, tracking, monitoring, and predicting the 
entire software development. There are several improvements 
to ReMoTe. First, ReMoTe provides users with a detailed 
display of the progress of a software project. Second, the 
user can create Gantt charts, and provide storage and 
retrieval of artifacts submitted to ReMoTe by all users in 
the project. Third, the user is reminded of the deadlines 
by setting start day and end day of project. Fourth, ReMoTe 
is able to handle multiple projects effectively. Fifth, 
ReMoTe shows the estimated delivery time in a huge project, 
and computes the delivery dates and the critical path. 
Sixth, ReMoTe is improved by providing an easy-to-use 
interface. It also provides traceability of the software 
requirements specifications (SRS) in the tool. ReMoTe is 
always accessible because it is Web-based. With these 
improvements, it is hoped that ReMoTe is ready for 
commercialization .
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CHAPTER ONE
INTRODUCTION
1.1 History
The Recursively Estimating Multi-threaded Observation 
Technology Enterprise (ReMoTe) is based on the Recursive 
Multi-Threaded (RMT) software life-cycle model, that was 
developed by Scott Simon [1] 1997. RMT monitors the 
software process through threads of the software life-cycle 
where each member of the project organization is assigned a 
thread. In 1998, Chung-Ping Lin [2] developed a computer 
aided software engineering tool used for monitoring and 
predicting progress based on RMT. RMT supported software 
process that is based on object-oriented approach. Yi-Chiun 
Kuo [4] in 2002 added the multi-database function which is 
used to support software process management tqpl in 
multiple software development sites. In 2006, Darrion 
DeMelo [5] re-implemented RMT with easy to use interface 
and useful functionalities using PHP, and created a 
complete tool to support software process management called 
ReMoTe (Recursively Estimating Multi-Threaded Observation 
Tool Enterprise). The students who took the CSE655 and
1
CSE455 classes supervised by Dr. Concepcion succeeded in 
several enhancements as class projects.
1.2 Purpose of the Project
The long term goal of the project is to have ReMoTe be 
commercialized or released as open source at some future 
date to the general public. In 2007, ReMoTe was chosen to 
be presented at the Worlds Best Technologies (WBT2007) 
conference as one of the software technologies that has a 
potential of being commercialized [3]. The short term goal 
of the project is to make enhancements to the current 
project so that it can be used as a resource for project 
management of software projects. ReMoTe will provide an 
enhanced user interface that will allow users easy to use 
functions and setup their projects and define their thread 
and phases. ReMoTe will be released with current bugs fixed 
and crashes removed and develop new functions. ReMoTe will 
have the ability to handle multiple projects, and specify 
any number of phases for any thread.
1.3 Improvements to ReMoTe
ReMoTe will provide users with a detailed look at the 
progress of a software project by giving management a 
2
progress report in percentage of individual member, team(s), 
and the entire project. The project will also generate 
Gantt charts, and provide storage and retrieval of 
artifacts submitted to ReMoTe by all users in the project. 
Also, ReMoTe will help users to be reminded of the 
deadlines by setting start day and end day of project.
Another improvement to ReMoTe is to be able to handle 
multiple projects effectively. Once the system 
administrator assigns a user to several projects, a user is 
able to choose a list of assigned projects.
ReMoTe would create dependencies graph for multiple 
projects so that the CEO can view critical path for the 
projects. The CEO will be able to check dependencies of 
projects, total development days, iterations, and critical 
path.
The effectiveness of ReMoTe will be improved by 
providing an easy-to-use interface that will help all users 
to define and setup their projects. There are two different 
user interfaces. One for the users and the other is for the 
system administrator and the CEO.
The Master Project documents will have six chapters. 
Chapter One introduces the history and purpose of ReMoTe. 
Chapter Two will be the Software Requirement Specifications 
3
(SRS) of ReMoTe. Chapter Three will present the 
architectural design. Chapter Four illustrates testing and 
evaluation. Chapter Five presents the conclusions of the 
current ReMoTe project and future directions. The rest of 
the document includes appendices and references.
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CHAPTER TWO
SOFTWARE REQUIREMENTS SPECIFICATION
2.1 Scope
The new version of ReMoTe will provide an improved 
easy-to-use interface than the previous version. The user 
interface will provide, users with easy to understand usage 
of ReMoTe to define projects and threads. ReMoTe will have 
an improved system by releasing bugs and crashes, and help 
users in monitoring activity and tracking deadline for a 
proj ect.
2.1.1 Glossary
Table 1. Definitions, Acronyms, and Abbreviations
Apache An open source web server. Mostly for Unix, Linux and Solaris platforms.
Browser
A program which allows a person to read 
hypertext. The browser gives some means 
of viewing the contents of nodes (or 
"pages") and of navigating from one 
node to another.
Cookie
Information from a web server, stored 
on your computer by your web browser. 
The purpose of a cookie is to provide 
information about your visit to the 
website for use by the server during a 
later visit.
CSS (Cascading 
Style Sheets)
a style sheet language used to describe 
the presentation semantics (the look
5
and formatting) of a document written 
in a markup language
CVS (Concurrent 
Versions System)
CVS is a source control tool which 
allows multiple people to 
simultaneously view and edit code. CVS 
keeps a history of all changes that 
have been made to the code, along with 
who make the change and when it was 
committed into the repository.
DAO (Data Access 
Obj ects)
The DAO is a group of object which 
implements the access mechanism 
required to work with the data source.
Deployment
Diagram
Deployment diagrams serve to model the 
hardware used in system implementations 
and the associations between those 
components.
ER diagram Diagrams that use Entity-Relationship model to design or describe database.
GUI Graphical User Interface.
HTML
Acronym for Hypertext Markup Language, 
the authoring language used to create 
documents on the World Wide Web.
HTTP
The standard set of rules for sending 
text files across the Internet. It 
requires an HTTP client program at one 
end, and an HTTP server program at the 
other end.
hyperlink
A pointer to another document. Most 
often a pointer to another web page. A 
hyperlink is a synonym for a hotlink or 
a link, and sometimes called a 
hypertext connection to another 
document or web page.
IE Internet Explorer
Interface
The communication boundary between two 
entities, such as a piece of software 
and a user.
Iteration
Iteration is the repetition of a 
process. It describes a specific form 
of repetition with a mutable state. It 
also can be considered as a different 
version of a project.
Javascrpt JavaScript is a scripting language most often used for client-side web
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development. It is able to interact 
with many HTML elements to make a web 
page more interactive to the user.
"JavaScript" is a trademark of Sun 
Microsystems. It was used under license 
for technology invented and implemented 
by Netscape Communications and current 
entities such as the Mozilla
Foundation. [3]
Linux A multi-user Unix-style operating system
Menu Item The individual element of a menu.
Mozilla Firefox
A free, cross-platform, graphical web 
browser that complies with many of 
today's standards on the worldwide web.
MS Microsoft.
Multi-Database
A multi-database system is an 
environment which data is stored in two 
or more database instances are 
accessible as though these data were in 
a single instance.
MySQL Open-source Structured Query Language database.
ODBC
A standard for accessing different 
database systems. The goal of ODBC is 
to make it possible to access data from 
any application, regardless of which 
database management system is handling 
the data.
00 Object Oriented.
OS Operating System.
PHP
Hypertext Preprocessor is a widely 
used, general-purpose scripting 
language that was originally designed 
for web development to produce dynamic 
web pages. For this purpose, PHP code 
is embedded into the HTML source 
document and interpreted by a web 
server with a PHP processor module, 
which generates the web page document.
Random Access The ability to access a random element of a group in equal time.
Redirect In web terms: The action when a web page automatically forwards (redirects)
7
the user to another web page.
ReMoTe
Recursively Estimating Multi-threaded 
Observation Technology Enterprise 
ReMoTe Utilizes the RMT software life­
cycle that supports the monitoring of 
progress during development and 
addresses the specific needs of the 
developing object-oriented software.
RMT Recursive Multi-threaded Tool.
Software
Requirement
Specification
An SRS is used to describe all the 
tasks that go into the instigation, 
scoping, and definition of a new or 
altered computer system.
SQL Structured Query Language
SRS An acronym for Software Requirement Specification.
Sub Menu A menu subordinate to another menu.
TCP/IP
A collection of Internet communication 
protocols between two computers. The 
TCP protocol is responsible for an 
error free connection between two 
computers, while the IP protocol is 
responsible for the data packets sent 
over the network.
Thread
A thread contains a person's individual 
artifact(s) for a given iteration for a 
prototype in their project.
UML Unified Modeling Language
Virtual Machine
Software that creates an environment 
between the computer platform and the 
end user, which the end user can 
operate software.
W3C An acronym for the World Wide Web Consortium.
World Wide Web
Consortium
An international organization that 
works to define standards for the 
worldwide web.
8
2.1.2 Overview
The following sections contain the product 
perspectives, functions, user characteristics, interface, 
and specific requirements.
2.2 Overall Description
2.2.1 Product Perspective
ReMoTe will provide a better easy-to-use interface 
than the previous version. The new interface will allow 
users to understand the usage of ReMoTe and define their 
threads and phases easily. ReMoTe will have an improved 
system by releasing bugs and crashes, and help users in 
monitoring activity and tracking deadlines for a project. 
The project will also support multiple projects and view, 
indicate total days, graphs with critical path and Gantt 
charts.
2.2.2 System Interfaces
The system interfaces of ReMoTe displays in Web 
browser, such as Firefox, Internet Explorer, Google Chrome, 
Safari, etc. The Web server communicates with the client 
using http or https. Also, the Oracle database server 
communicates via PHP and needs ODBC Socket to connect with 
Apache. ReMoTe using different databases can have multiple 
9
instances and allow managers to view multiple projects at 
once. Figure 1 shows how clients are able to view ReMoTe's 
server.
Figure 1. Deployment Diagram
2.2.3 User Interfaces
The different levels of users will have different user 
interfaces. There are three login interface pages which are 
System Administrator, CEO, and Users. The System 
Administrator can create multiple projects and assign users 
to projects and roles. The dependencies graph for the CEO 
includes critical path and delivery times. All users can 
see the estimated duration time for each of their projects. 
The following sections detail the user interfaces:
10
2.2.3.1 System Administrator
a. Create projects.
b. Edit Projects.
c. Assign Users.
d. Edit Users.
e. Edit Message(s).
2.2.3.2 CEO (Chief Executive Officer)
a. View Dependencies.
b. Set Dependencies.
2.2.3.3 Project Manager
a. Set Welcome Message.
b. Project Settings
- Set Bugzilla Location (optional).
- Set Number of Iterations in Projects.
- Set Message to Everyone.
c. View Project.
d. View Progress Chart.
e. Chat Room.
f. Write Message.
g. View Messages.
h. Set Notes/Tasks.
i. Set Team Names.
j . Set Budget.
11
k. Set Hours.
l. Define life-cycle model.
- Set Name and Number of Phases.
-. Set Phase Information.
- Set Method to Users (Select Teammates).
m. Approve and Deny members' Threads.
n. Manage Threads.
- Uploading and Deleting software artifacts.
2.2.3.4 Team Leader/Sub-Team Leader
a. View Project.
b. View Progress Chart.
c. Chat Room.
d. Write Message.
e. View Messages.
f. Set Notes/Tasks.
g. Set Team Names
h. Define life-cycle model.
- Set Name and Number of Phases.
- Set Phase Information.
- Set Method to Users (Select Teammates).
i. Approve and Deny members' Threads.
j . Manage Threads.
- Uploading and Deleting software artifacts.
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2.2.3.5 Employee
a. View Project.
b. View Progress Chart.
c. Chat Room.
d. Write Message.
e. View Messages.
f. Set Notes/Tasks.
g. Manage Threads.
- Uploading and Deleting software artifacts.
2.2.4 Hardware Interfaces
There are no hardware interfaces.
2.2.5 Software Interfaces
The project software interface can run on any Web 
browser for Windows, Linux, or Mac OS. The current user 
interface of ReMoTe is designed to run on Windows or Linux 
platform using Apache and PHP engine. The application 
platform is PHP, JavaScript, Flash, and CSS.
2.2.5.1 Communication Interface ReMoTe requires the 
operating system and Hypertext Pre-Processor (PHP) to 
manage the cbmmunication between the client and the server. 
The communication interface between PHP and the Microsoft 
Access database goes through ODBC. In addition, MySQL and
13
Oracle database will use PHP's built in function to 
communicate.
2.2.5.2 Memory and Hardware Constraints The server
.requires the following components.
For the server with MySQL/Access database:
• 256 MB or greater memory size.
• PII 500 or greater architecture machine.
For the server with Oracle 9i database:
• 512 MB or greater memory size.
• Pill 1 GHz or greater architecture machine.
For the client:
• 128 MB or greater memory size.
2.2.5.3 Operations ReMoTe will operate 24/7, and 
backup of the database will be done twice a month. Also, 
maintenance will be done once a month.
2.2.5.4 Adaptation Requirements There is no site 
adaptation at this time.
2.2.6 Product Functions
The use case diagram describes the users' 
functionalities of ReMoTe. The system administrator only 
creates projects and assigns users to projects with roles. 
The project manager can only set the project and define 
life-cycle model and approve/deny members' threads. The CEO 
14
can view the special graph with critical path analysis of a 
set of projects. The team leader and sub-team leader will 
have project managers' functions except setting project. 
Other users can manage their threads such as 
adding/deleting software artifacts (See Figure 2.).
15
Figure 2. Use-Case Diagram
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2.2.7 User Characteristics
ReMoTe is designed for the software engineers, 
including the CEO. The user should be familiar with 
computer operations over the Web.
2.2.8 Constraints
This project will not support maintainability. It will 
need to be re-engineered to support maintenance.
2.2.9 Assumptions and Dependencies
There are no assumptions and dependencies.
2.2.10 Apportioning of Requirements
There is no apportioning of requirements.
2.3 Specific Requirements
2.3.1 External Interface
Overall the user interface of ReMoTe will change. 
ReMoTe will use these interfaces to get information or to 
update data. The main banner of ReMoTe will appear on top 
of the user page (See'Figure3.).
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Figure 3. Main Banner
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2.3.2 User Interface
2.3.2.1 Login Interface All users should access the 
login site for the first time and have a username and 
password to use the ReMoTe tool. If they do not have them, 
they need to register so that the admin will assign them to 
a project with defined roles (see Figure 4, 5, 6).
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Figure 4. Login Page for users
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Figure 5. Login Page for Administrator
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Figure 6. Login Page for CEO (Chief Executive Officer)
2.3.2.2 Administrator Interface Once the system 
administrator has logged into ReMoTe, they will have the 
privilege to use the system menu (See Figure 7.).
Figure 7. Welcome Screen for System Administrator
20
2.3.2.2.1 Create Project The system administrator 
must first create a project with estimated days to the 
system (See Figure 8.) .
IF
Figure 8. Administrator Project Settings
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modify the project information supplied to ReMoTe.
2.3.2.2.2 Edit Projects The administrator can
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Figure 9. Administrator Edit Project
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2.3.2.2.3 Assign Users The database should allow
ReMoTe to assign users to projects, and store it 
accordingly. An assigned user to a project can keep track 
of all records related to his/her role in the project 
assigned to the user. The following data can be stored or 
retrieved by ReMoTe within Assign User to Project: User_Id, 
ProjectName, and Role (See Figure 10 and 11.).
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Figure 11. Administrator Assign Users to Projects
2.3.2.2.4 Edit Users The administrator can modify
the user's information supplied to ReMoTe (See Figure 12 
and 13.).
Figure 12. Administrator Edit Users
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2.3.2.2.5 Edit Messages The administrator can 
modify the' message board written by users (See Figure 14 
and 15.).
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Figure 15. Administrator Edit Message Board
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2.3.2.3 CEO (Chief Executive Officer) Interface
Once the CEO has logged onto ReMoTe, they will have the 
privilege to use Dependencies Menu (See Figure 16.).
Figure 16. CEO (Chief Executive Officer) Welcome
Screen
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2.3.2.3.1 View Dependencies Once the CEO sets 
dependencies, they will be able to view dependencies graph 
with critical path and values (days) (See Figure 17.). Also, 
when the CEO selects one of the nodes, ReMoTe will show the 
Iterations that were done (see Figure 18). Clicking the 
Iterations will move the page (See Figure 19.).
Figure 17. Dependencies Graph
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Figure 18. Dependencies Graph moved Iteration page
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Figure 19. Iteration page moved multiple projects
2.3.2.3.2 Set Dependencies In order to view
dependencies graph in the ReMoTe system, CEO must first set
up dependencies of the projects (See Figure 20.).
■
i
Figure 20. CEO (Chief Executive Officer) Setting
Dependencies and Independencies
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2.3.2.4 Project Manager/Team Leader/Sub-Team 
Leader Once the Project Manager/Team Leader/Sub-Team Leader 
has logged onto ReMoTe, they will be able to select the 
list of projects (See Figure 21.).
Webtwu®
OiMWity Rwoutcw > Prrwcy wd Seouiity Nob« The Caltfotftia State Unweoity System 
5», ««.«4 FWiPla/et MS OffkeViters I ActoValRuder Quicklime Player
CSUSB
Figure 21. Iteration page moved multiple projects
2.3.2.4.1 Project Manager Once the Project
Manager selects the project, he/she will be able to manage 
the project to set up the iteration number, message and 
Bugzilla location. After the Project Manager completes the 
project setting, other users can successfully access ReMoTe 
(See Figure 22.).
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Figure 22. Project Manager Setting Page
2.3.2.4.2 Define Life-Cycle Model The Project
Manager and Team Leader can define the life-cycle model for 
the software engineers' threads. The software engineers 
should be one level below them. The manager and leaders 
follow three steps to create a life-cycle:
Step 1. Set Name and Number of Phases (See Figure 23.
Step 2. Set Phase Information (See Figure 24.).
Step 3. Set Method to Users (See Figure 25.).
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Figure 23. Set Name and Number of Phases Step 1
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Figure 24. Set Phase Information Step 2
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2.3.2.4.3 Set Team Names The project manager/team 
leader/sub-team leader can update the given team-names, and 
testing team (See Figure 26.).
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Figure 26. Set Team Names Screen
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2.3.2.4.4 Select Teammates The select teammates
are located in the life-cycle model step 3. Once the life­
cycle model is defined, the managers and team leaders will 
be given a list of members to select the members of the 
users' team that will be one level below the software 
engineers (See Figure, 25.).
2.3.2.4.5 Set Budget The project and team leader 
can supply the budget for the entire project to be 
distributed to their teams (See Figure 27.).
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Figure 27. Set Budget Screen
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2.3.2.4.6 Set Man-Hours The project and team 
leader can supply the man-hours for the entire project to 
be distributed to their teams (See Figure 28.).
I HOME 1 WOO SETTWGS | EDIT PROFILE | LOGCWTI HELP | ASC UT|
i i
Figure 28. Set Man-Hours Screen
2.3.2.5 Manage My Thread Interface This Interface is 
used by all users so they can submit to' ReMoTe all the 
software artifacts and deliverables. The software artifacts 
are uploaded to ReMoTe. Any file types can be uploaded to 
ReMoTe (See Figure 29.).
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Figure 29. Manage Thread Screen
2.3.2.6 Approve TM Thread The Project Manager/Team 
Leader/Sub-Team Leader will review the artifacts and send a 
comment on why the file was approved or denied (See Figure 
30. ) .
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Figure 30. Approve and Deny Phases Screen
2.3.2.7 Communication Interface This communication 
tools help users to contact each other during development.
2.3.2.7.1 Chat Room ReMoTe provides real-time 
communication with other developers and invites other users 
to join the chat room (See Figure 31.).
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2.3.2.7.2 Write/View Message All members can use this 
message board to share their opinions or information (See 
Figure 32 and 33.).
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2.3.2.7.3 Set Notes/Tasks All users can use the 
notes/tasks system (See Figure 34.).
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2.3.2.8 View Project All users can view the entire 
project and get the overall project progress, the teams' 
progress, and individual member's progress (See Figure 35.).
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Figure 35. View Multiple Project
2.3.2.9 View Progress Chart All members can use the 
Gantt chart generator. The Gantt chart can show the defined 
project plan with threads and phases. Also, the chart shows 
the total number of days of the entire project will be 
completed (See Figure 36.).
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Figure 36. Gantt and Activity Chart
2.3.3 Performance Requirements
There are no performance requirements in this project.
2.3.4 Logical Database Requirements
There are fourteen .tables created to store all the 
information for ReMoTe. We will use MySQL, Microsoft Access, 
and Oracle database.
2.3.5 Design Constraints
ReMoTe will follow the MVC design pattern.
2.3.6 Software System Attributes
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2.3.6.1 Reliability The servers running the ReMoTe 
will be completely functional.
2.3.6.2 Availability The ReMoTe can be used on a 
Windows 2000 machine IIS Web Server and later deployed to 
Windows 2003 or Windows 2008 machine IIS Web Server. Users 
are able to access ReMoTe through the World Wide Web to 
access.
2.3.6.3 Security ReMoTe supports different user access 
privileges and protects the user's data.
2.3.6.4 Portability The PHP code, the server side 
program language, will be highly portable across hardware 
and software requirements.
2.3.6.5 Maintainability All modules will be reusable, 
and the code and documentation will store in CD. We will 
not support this non-functional requirement.
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CHAPTER THREE
ARCHITECTUAL DESIGN
3.1 MVC Pattern
ReMoTe uses the Model View Controller (MVC) 
architecture. The Model is an object that represents data. 
The View displays information about the model. The 
Controller will cause change of the view and connect the 
model and the view. The ReMoTe MVC Architecture is shown in 
Figures 37 and 38.
Controller
Figure 37. ReMoTe MVC Architecture Design
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Figure 38. ReMoTe Package Diagram
3.2 Model
The ReMoTe Model has four components: Admin Action,
CEO Action, Database (DAO) Action, and User Action. Each 
action has several classes. The Admin Action has ten 
classes, and the CEO Action has three classes. The Database 
(DAO) Action has thirty-two classes, and the Client Action 
has one class. When the controller class sends their 
respective action according to what the user supplied, 
every action will be performed on ReMoTe. All DAO classes 
will be discussed in Section 3.5 Database.
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3.2.1 Admin Model
The Admin Action has ten classes: EditUserAction,
LoginAction, EditMessagesAction, DeleteMessageAction,
AssignUserPageAction, editUserPageAction, EditProjectAction,
DeleteUserAction, CreateProjectAction, and
AssignedUserAction (See Figure 39.).
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3.2.1.1 AssignedUserAction Displays the list of 
assigned users in the system to allow the administrator to 
choose a user to be assigned.
3.2.1.2 AssignUserPageAction Assigns the user to a 
project in the system.
3.2.1.3 CreateProjectAction Creates the project name.
3.2.1.4 DeleteMessageAction Deletes the thread in 
message board system.
3.2.1.5 DeleteUserAction Deletes users in the system.
3.2.1.6 EditMessagesAction Edits messages in the 
message board.
3.2.1.7 EditProjectAction Displays the list of current 
projects in the system to allow the administrator to edit.
3.2.1.8 EditUserAction Updates a user's information, 
and edits username/password.
3.2.1.9 EditUserPageAction Displays the list of users 
to allow the administrator to edit.
3.2.1.10 LoginAction Manages the login for the 
administration system.
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3.2.2 CEO Model
The CEO Action has four classes: LoginAction,
ViewProjectAction, ViewDependenciesAction, and
CreateDependenciesAction (See Figure 40.).
Figure 40. CEO Model (Action) Class Package
3.2.2.1 CreateDependenciesAction Displays to the CEO 
the critical path for all projects in the system.
3.2.2.2 LoginAction Validates the username and 
password to log onto the system.
3.2.2.3 ViewDependenciesAction Displays the entire 
projects node with critical path and estimated days to 
finish.
3.2.2.4 ViewProjectAction Displays multiple projects.
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3.2.3 Client Model
The Client Action has thirty-two classes: 
ApproveThreadAction, CostAnalysisAction, MessageBoardAction, 
CreateThreadAction, CreateThreadAction, DeleteFileAction, 
AddThreadAction, SetNumberPhasesAction, 
OverridePhaseNamesAction, DefineThreadAction, 
DeleteMethodAction, EditMethodAction, RegistrationAction, 
GanttChartAction, LoginAction, NoteAction, DeleteNoteAction, 
NoteListAction, EditNoteAction, ForgotPasswordAction, 
SelectProjectAction, SelectTeamAction, CostAction, 
SetDatesAction, HoursAction, SetPictureAction, 
SetTeamNamesAction, SettingsAction, StatisticsAction, 
ViewMessageAction, ViewMessageAction, ViewProjectAction 
(See Figure 41.).
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Figure 41. Client Model (Action) Class Package
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3.2.3.1 ApproveThreadAction Approves the phases of a 
user's thread in the assigned project.
3.2.3.2 AddThreadAction Uploads the user's artifacts
to ReMoTe.
3.2.3.3 CreateThreadAction Displays to the user the 
defined phases for the user to submit their software 
deliverables.
3.2.3.4 CostAction Submits the cost allotted for each 
individual team in the assigned project.
3.2.3.5 CostAnalysisAction Returns to the user the 
list of monetary value allotted for the user's team in the 
assigned project for review.
3.2.3.6 DeleteFileAction Allows the users to delete 
artifacts in their thread.
3.2.3.7 DeleteMethodAction Deletes a life-cycle method.
3.2.3.8 DefineThreadAction Allows setting of the 
number of phases and name of the life-cycle.
3.2.3.9 DeleteNoteAction Deletes a note/task defined 
by the user.
3.2.3.10 EditMethodAction Allows the user to modify 
the values in their life-cycle.
3.2.3.11 EditNoteAction Allows the users to modify the 
values in their supplied note/task.
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3.2.3.12 ForgotPasswordAction Returns the user's 
password that they have forgotten.
3.2.3.13 GanttChartAction Returns the user's timeline 
for the phases of their assigned project in a Gantt chart 
format.
3.2.3.14 HoursAction Submits the man-hours allotted 
for the team in the assigned project.
3.2.3.15 LoginAction Validates the username and 
password to login onto ReMoTe.
3.2.3.16 MessageBoardAction Sends to the database a 
new thread to the assigned project's message board.
3.2.3.17 MessageCheck Validates to show if the user 
receive a new message.
3.2.3.18 NoteAction Submits the defined notes/tasks
3.2.3.19 NoteListAction Displays the list of 
notes/tasks.
3.2.3.20 OverridePhaseNamesAction Allows the user to 
modify the names of the phases defined in the user defined 
life-cycle model.
3.2.3.21 RegistrationAction Submits the users contact 
information to ReMoTe.
3.2.3.22 SelectProjectAction Allows the user to move 
assigned project.
54
3.2.3.23 SelectTeamAction Allows the user to supply
the team manager/Leader/Sub-leader they are responsible for.
3.2.3.24 SetDatesAction Sends the database the start 
date and number .of days for a life-cycle.
3.2.3.25 SetNumberPhasesAction Submits the number of 
phases for a life-cycle.
3.2.3.26 SetPictureAction Allows the user to upload a 
photo to the assigned project.
3.2.3.27 SetTeamNamesAction Connects to the database 
and update the setTeamName table.
3.2.3.28 SettingsAction Allows the project manager to 
set the Bugzilla location, number of iterations in the 
assigned project, and an introduction message for ReMoTe's 
users.
3.2.3.29 statisticsAction Displays the progress of the 
assigned project in a bar chart format.
3.2.3.30 ViewMessageAction Displays the user an 
individual message in the message board system.
3.2.3.31 ViewMessagesAction Displays the list of 
messages in the assigned project message board.
3.2.3.32 ViewProjectAction Displays the multiple 
proj ects.
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3.3 View
View gives the presentation of the application based 
on what the model renders. The HTML files which are the 
extension *.inc are stored in an HTML folder, so the 
software engineers will get the benefit of determining the 
code between a PHP (ends with *.php) or a HTML file (*.inc). 
The View files are for the interface to render to the users.
There are template files inside, and the user will 
have two views based on their action: first-time view and 
submission view. All template files will have the extension 
*.tpl. When a user visits the first time view, the NULL 
values are sent to the action class to recognize it. All 
action class will recognize the NULL values and return 
input page to the user. When the value in submission view 
forms are sent to the action class, the action class 
processes the data. The valid data allows the sending of 
data to the database or the user is redirected to another 
page. If the data is invalid, the user will be halted in 
processing the date and redirected to a page determined by 
the controller or response to the user's invalid data (See 
Figure 42.).
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HTML
ThreadPages
compress.inc 
createNotes.inc 
cvsgrab.inc 
cvsgrab.php 
cvsoutput.php 
ganttChart.inc 
rugzilla.inc 
showFile.inc 
showPhase.php 
showTeamList.inc 
Statistics.inc 
thread top.php
AdminPages
editUser 
Login 
Intro 
editMessage 
assignUser 
editRegistration 
editProject 
deleteUser 
createProject 
assignedUser
CEOPages
viewProject 
login 
Intro 
viewDependencies 
createDependencies
ClientPages
approveThreads 
costAnalysis 
createMessage 
createThread 
definePhase 
defineThread 
editMethod 
editRegistration 
ganttChart 
Intro 
Login 
Notelist 
Password 
Register 
selectProject 
selectTeam 
setCost 
setDates 
setHours 
setNumberPhases 
setPicture 
setProjectWeights 
setTeamNames 
Settings 
setViewProjects 
Statistics 
viewMessages 
viewProject
Figure 42. GUI Architecture
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3.3.1 Admin View
The Admin view has ten classes: editUser, loing, 
editMessages, assignUser, editRegisration, editProject 
deleteUser, createProject, assginedUser (See Figure 43
intro,
) •
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3.3.2 CEO (Chief Executive Officer) View
The Admin view has five classes: viewProject, login, 
intro, viewDependencies, createDependencies (See Figure 
44 . ) .
Figure 44. CEO View Class Package
3.3.3 Client View
The client view has twenty-nine classes: 
approveThreads, costAnalysis, createMessage, createThread, 
definePhase, defineThread, editMethod, editRegistration, 
ganttChart, intro, login, noteList, password, register, 
selectProject, selectTeam, setCost, setDates, setHours, 
setNumberPhases, setPicture, setProjectWeights, 
setTEamNames, settings, setViewProjects, statistics, 
viewMessage, viewMessages, viewProject (See Figure 45.).
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CEOController
Client Model (Action)
ApproveThreadAction
CostAnalysisAction
MessageBoardAction
CreateThreadAction
DeleteFileAction
AddThreadAction
SetNumberPhasesAction
OverridePhaseNamesAction
DefineThreadAction
DeleteMethodAction
EditMethodAction
RegistrationAction
GanttChartAction
LoginAction
NoteAction
DeleteNoteAction
NoteListAction
EditNoteAction
ForgotPasswordAction
SelectProjectAction
SelectTeamAction
CostAction
SetDatesAction
HoursAction
SetNumberPhasesAction
SetPictureAction
SetTeamNamesAction
SettingsAction
statisticsAction
ViewMessageAction
ViewMessagesAction
ViewProjectAction
Client View
> approveThreads
costAnalysis
createMessage
->
createThread
->
definePhase
defineThread
->
->
->
-$>
->
- ->
- -7
editMethod
editRegistration
register
ganttChart
intro
login
note List
password
selectProject
selectTeam
setCost
setDates
setHours
setNumberPhases
setPicture
setTeamNames
settings
statistics
viewMessage
viewMessages
viewProject
Figure 45. Client View Class Package
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3.4 Controller
The Controller is an event provided by the user that 
causes change of the View. For every action a user sends to 
the model, the controller determines the layout of the 
response the user will receive based on the action of the 
user. That is, the controller identifies the operation and 
sends the information to the related action class. There 
are three classes in the controller: AdminController, 
CEOController, and Interfacecontroller.
3.4.1 Admin Controller
When a user clicks on a hyperlink on the Admin system, 
an operation will be sent to the Admin controller class. 
The Admin controller class then sends the user the 
respective actions according to what the user has supplied 
(See Figure 46.).
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Admin Model
EditUserAction
LoginAction
Admin View
AdminController
/
EditMessagesAction
DeleteMessageAction
AssignUserPageAction
EditUserPageAction
EditProjectAction
DeleteUserAction
CreateProjectAction
AssignedUserAction
intro
Figure 46. AdminController Class
3.4.2 CEO (Chief Executive Officer) Controller
When the CEO clicks on a hyperlink on the CEO system, 
an operation will be sent to the CEO controller class. The 
CEO controller class then sends the CEO the respective 
action according to what the CEO has supplied (See Figure 
47 . ) .
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Figure 47. CEOController Class
63
3.4.3 Interface Controller
When a client clicks on a hyperlink on the client 
system, an operation will be sent to the client controller 
class. The client controller class then sends the client 
the respective actions according to what the client has 
supplied (See Figure 48.).
Figure 48. Interfacecontroller Class
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3.5 Database
The database in the ReMoTe system is able to handle 
storing or retrieving software artifacts and allow the 
communication between three different databases: MySQL, 
Microsoft Access, and Oracle. In order to use the database, 
the administrator and the CEO have to set up in the 
ReMoTe's setup file (See Figure 49 for Setup File.).
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<?php 
/*****************************************************
Thank you for choosing the ReMoTe tool as your project 
management tool. This is setup file the Aministrator/IT 
to edit for the ReMoTe to work.
****************************************** He***##*****/
//put username to get into database
$usr = "root";
//put password to get into database
$pwd = "myPassword";
//Title of database
$db = "myDatabase";
//database type
// 1 == mySQL
// 2 == Microsoft Access
// 3 == Oracle
// 4 == Experimental
$db_type = "1";
//host of database
$host = "localhost";
//company name (Plase use text only)
$companyname = "Master";
//Set username and password for administrator to create project managers 
$admin_name=”Admin";
$admin_pass="Admin";
//Set username and password for CEO
$CEO_name="ceo";
$CEO_pass="ceo";
/******************************
People involved
Darrion DeMelo
David Hollingsworth
Chaz Lee
Norman Loenandi
******************************/
?>
Figure 49. Setup File for ReMoTe's Database
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The Database Access Object, call on the ConnectDAO 
class, to handle all of the queries to the different 
databases with all other DAO classes (See Figure 50 and 
51. ) .
Figure 50. Database Architecture
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3.5.1 User Table
The user table provides the detailed personal 
information of users (See Table 2.).
Table 2. User Table
Field Name Type Comments
MySQL Access Oracle
ID int int number PRIMARY
username text text varchar(255)
password text text varchar(255)
firstName text text varchar(255)
lastName text text varchar(255)
middleInitial text text varchar(255)
phone text text varchar(255)
email text text varchar(255)
role text text varchar(255) PM:project 
manager
SE: software 
Engineer
proj ectName Varchar
(255)
text varchar(255)
valid text text varchar(255)
address text text varchar(255)
pictureName text text varchar(255)
pictureType text text varchar(255)
picturesize int int number
picturecontent blob memo blob
3.5.2 UserToProject Table
UserToProject Table provides the users assigned to 
projects their roles: Project Manager or Software Engineer 
(See Table 3.).
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Table 3. UserToProject Table
Field Name Type Comments
MySQL Access Oracle
User Id int int number PRIMARY
Project Name Varchar
(255)
text varchar(255) PRIMARY
Role text text varchar(255)
3.5.3 Url Table
The URL Table provides the URL information for the URL
currently being used (See Table 4.)
Table 4. Url Table
Field Name Type Comments
MySQL Access Oracle
url text text varchar(240)
3.5.4 Settings Table
The Setting Table provides the information the project 
manager has to set up, such as the number of iterations, 
message to the whole team and the location of Bugzilla 
which is a URL (See Table 5).
Table 5. Settings Table
Field Name Type Comments
70
MySQL Access Oracle
ID int int number PRIMARY
companyName text text varchar(255)
proj ectName Varchar
(255)
text varchar(255) MUL
bugzilla text text varchar(255) Location 
of 
bugzilla
message text text varchar(255) Message 
to all 
the team 
numbers
numberIterations int int number
3.5.5 Threads Table
The Thread Table provides all the information of the 
file which the user submits (See Threads Table 6.).
Table 6. Threads Table
Field Name Type Comments
MySQL Access Oracle
ID int int number PRI
companyName text text varchar(255)
iteration int int number MUL
projectName Varchar
(255)
text varchar(255) MUL
fileName text text varchar(255)
fileType text text varchar(255)
fileSize int int number
versionNumber double double number
userid int int number MUL
phaseld int int number
date Int Int number
location text text varchar(255)
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3.5.6 ThreadBlob Table
The ThreadBlob Table stored in the database is in the 
form of a Binary large Object to handle the user's software 
artifacts (See ThreadBlob Table 7.).
Table 7. ThreadBlob Table
Field Name Type Extra
MySQL Access Oracle
ID int int number PRI
content blob memo blob
fileld int int number
3.5.7 Statistics Table
The Statistics Table contains all of the progress 
information for every individual user, the user's team and 
the overall project (See statistics Table 8.).
Table 8. Statistics Table
Field Name Type Extra
MySQL Access Oracle
ID int int number PRI
iteration int int number
companyName text text varchar(255)
proj ectName Varchar
(255)
text varchar(255) MUL
percentage text text varchar(255)
userid text text varchar(255) MUL
date text text varchar(255)
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totalCorrect int int number
numberPhases int int number
3.5.8 Setmethod Table
The Setmethod Table will supply the team's life-cycle 
model/method for the team. The project manager/team 
leader/sub-team leader must supply the team's life-cycle 
model/method in order for the team to submit software 
artifacts (See setmethod Table 9.).
Table 9. Setmethod Table
Field Name Type Extra
MySQL Access Oracle
ID int int number PRI
name text text varchar(255)
iteration int int number MUL
userid int int number
numberPhases int int number
proj ectName varchar
(255)
text varchar (255)
3.5.9 Definethread Table
The Definethread Table provides the detail data for 
the estimated delivery day such as project start year, 
start month, start day and estimated accomplish period (See 
Definethread Table 10.).
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Table 10. Definethread Table
Field Name Type Comments
MySQL Access Oracle
ID int int number PRI
iteration int int number MUL
userid int int number
phaseNumber int int number
phaseDays int int number
startMonth int int number
proj ectName varchar
(255)
text varchar(255) MUL
methodld int int number MUL
startYear int int number
startDay int int number
phaseName text text varchar(255)
endDate varchar
(255)
text varchar (255)
endMonth Int Int number
endDay int int number
3.5.10 SetTeamName Table
The SetTeamNames Table provides the team name and
other necessary information (See SetTeamName Table 11.).
Table 11. SetTeamname Table
Field Name Type Comments
MySQL Access Oracle
ID int int number PRI
companyName text text varchar(255)
proj ectName Varchar
(255)
text varchar(255) MUL
iteration text text varchar(255) MUL
teamld int int number
teamName int int number
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3.5.11 SelectTeam Table
The SelectTeam Table provides information of the user 
who has been selected by the project manager or team 
leader/sub-team leader (See SelectTeam Table 12.).
Table 12. SelectTeam Table
Field Name Type Extra
MySQL Access Oracle
ID int int number PRI
managerld int int number
subUserid int int number
proj ectName varchar
(255)
text varchar(255) MUL
iteration int int number MUL
methodld int int number MUL
3.5.12 Messageboard Table
The MessageBoard Table provides the information of the 
message board such as date, broadcast, replay ID, subject 
and the content of the message (See messageboard Table 13.).
Table 13. Messageboard Table
Field Name Type Comments
MySQL Access Oracle
ID int int number PRI
userid int int number MUL
date int int number
proj ectName varchar text varchar(255) MUL
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(255)
broadcast int int number
replyld int int number
message text text varchar(255)
subj ect text text varchar(255)
3.5.13 Approvethread Table
The Approvethread Table has the user's approval state 
for each phase of the assigned project defined by their 
project manager/team leader/sub-team leader (See 
Approvethread Table 14.).
Table 14. Approvethread Table
Field Name Type Comments
MySQL Access Oracle
ID int int number PRI
approve int int number
iteration int int number MUL
userid int int number
phaseTotal int int number
viewNote int int number
phaseld int int number
Date int int number
proj ectName varchar(255) text varchar(255) MUL
3.5.14 Note Table
The Note Table allows the team members to know the
notes/tasks (See Note Table 15.).
Table 15. Note Table
Field Name Type Comments
MySQL Access Oracle ;
ID int int number PRI
proj ectName Varchar
(255)
text varchar(255) MUL
iteration int int number MUL
note text text varchar(255)
title text text varchar(255)
userid int int number
dateCreated int int number
3.5.15 Project Table ,
The Project Table has project name supplied by the 
System administrator and time (day). It will be used when 
the dependency graph computes the critical path (See 
Project Table 16.).
Table 16. Project Table
Field Name Type Comments
MySQL Access Oracle
ID int int number PRI
projectName text text varchar(240) MUL
time int int number
3.5.16 Cost Table
The Cost Table contains all of the cost allocated for 
a team (See Cost Table 17.).
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Table 17. Cost Table
Field Name Type Comments
MySQL Access Oracle
ID int int number PRI
proj ectName varchar(255) text varchar(255) MUL
iteration int int number MUL
cost int int number
userid int int number
managerld int int number
3.5.17 Hours Table
The Hours Table has all of the man-hours required for 
an assigned team (See Hours Table 18.).
Table 18. Hours Table
Field Name Type Comments
MySQL Access Oracle
ID int int number PRI
proj ectName varchar(255) text varchar(255) MUL
iteration int int number MUL
hours int int number
userid int int number
managerld int int number
3.5.18 ChatScript Table
The ChatScript Table contains the user's text written
in to the chat room (See ChatScript Table 19.).
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Table 19. ChatScript Table
Field Name Type Comments
MySQL Access Oracle
ID int int number PRI
theNick text text varchar(255)
proj ectName varchar(255) int varchar(255) MUL
chatTime int int number
theText text text varchar(255)
3.5.19 ChatUpload Table
The ChatUpload Table contains the data information,
i.e  file name, file size, etc (See ChatUpload Table 20.).
Table 20. ChatUpload Table
Field Name Type Comments
MySQL Access Oracle
ID int int number PRI
fileSize int int number
proj ectName int int number MUL
chatTime int int number
chatTime int int number
3.5.20 ChatUploadBlob Table
The ChatUploadblob stores all data in the form of a
BLOB (See ChatUploadBlob Table 21.).
Table 21. ChatUploadBlob Table
Field Name Type Comments
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MySQL Access Oracle
ID int int number PRI
f Held int int number
content blob blob blob
3.5.21 Dependency Table
The Dependency Table contains all projects' time and
dependencies (See Dependency Table 22.).
Table 22. Dependency Table
Field Name Type Comments
MySQL Access Oracle
ID int int number PRI
dependentProj ect varchar
(255)
text varchar(255)
independentProj ect varchar
(255)
int varchar(255)
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CHAPTER FOUR
TESTING AND EVALUATION
In this chapter we will show how testing was done to
ReMoTe and evaluate whether the software is ready for 
production.
4.1 Interface Testing
4.1.1 Purpose
The following are the tests made to verify the
following requirements for each Web page:
1. Links
a. All necessary links exist on page.
b. All links work correctly.
2. Web Pages
a. Verify all Web pages are used.
b. Verify no additional Web pages are needed.
3. JavaScript
a. Verify all JavaScript functions work based on user 
interactions.
4. Stylesheet
a. Verity all interface design of the CSS.
5. HTML
a. Verify all tables and images in pages are properly 
working
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4.1.2 Procedure
1. Open Web browser such as Internet Explorer, Mozilla 
Firefox, Google Chrome, etc.
2. Open Web pages and perform the 'following checks.
a. Insure the banner is correct for the page.
b. Insure proper look of the interface.
c. Check grammar and spelling.
d. Verify all hyperlinks are valid.
e. Verify all necessary links to other pages
exist.
4.1.3 Expected Results
Each Web page, Internet Explorer, Mozilla Firefox, and 
Google Chrome, passed the test
4.2 Input Testing
4.2.1 Purpose
The following tests will check whether all pages can 
handle errors, and report how the system will display the 
errors to the user.
4.2.2 Procedure
1. Open a browser.
2. Open each page and put invalid data or blank fields, 
and check how the system handles the invalid information.
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4.2.3 Results
4.2.3.1 Invalid Login When the users supply invalid
login or left blank, ReMoTe system will report that the 
login is invalid (See Figure 52.) or left blank (See Figure
53. ) .
Figure 52 Invalid Login
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Figure 53 Left Blank
4.2.3.2 Invalid Register When the user supplies a 
different password or invalid email, the system will report 
passwords that do not match (See Figure 54.) or email 
invalid (See Figure 55.).
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Figure 54 Passwords Do Not Match
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Figure 55 Invalid Email
4.2.3.3 Invalid Project Setting When the Project 
Manager does not provide information on the number of 
iterations, all other users cannot continue using ReMoTe 
system. The system will report "number Iterations was left 
black" (See Figure 56.).
i
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4.2.3.4 Invalid File When the user submits file
without attach file, ReMoTe will report invalid File (See
r isuuiWKMi!/ wm’rvjuftsuuau
Figure 57.).
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Figure 57 Invalid File
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4.2.3.5 Blank Notes/Tasks When the user does not 
provide the title or description, the system will report
error (See Figure 58.).
I
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Wnte Message
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Figure 58 Title or Note was Left blank
4.2.3.6 Blank Message When the user does not provide 
the subject or message, the system will report error (See 
Figure 59.).
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• mossagc was left bl.>ul!
■UCreate'MKBgFn^Z-t ~
Subject:
Message:
The Recur SMty Estimating [Zulu tlucailc-il r>lwr/<ltMi 1 c-rlumlngy tntaiprise
os
_ [ El Broadcast to all project s on this ReMoTe
p®-—
View Project
View Progress Chart
- COMMUNICATION
Chat Room
i Write Message
Figure 59 Subject or Message was Left blank
4.2.3.7 Left Blank When the Project Manager or Team 
Leader/Sub-Team Leader leave the notes blank, the system 
will report that note was left blank (See Figure 60.).
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1’■ •
Set Team Names
Set Budget
Set Hours
: Chat Room.
!* Write Message
Phase Into Status
Ri Il.r(. Pin.'.,-
1 View Messages
SetNotes.rrasks
<■ Thread Ssttlngs,
3.;3 .iimi'lit.-
HES3—-
i. View Project
■ View Progress Chart
1 CCFWMATOK
Progress 50 W%
Previous
Message
il I Available 7 1
... ' , . 1 Approved
RefdoTe Phase ,
Figure 60 Notes Left Blank on Approval
I HOME | PROJECT SETTINGS (EOT PPOFiLE'l-LOCpyT (HELP (4S0UT1
ERROR-:
• tirlnv.,1- left III ink'
I t^JgwsThreSis'ft?
J,RgNTote method
Team Sorted By Yarn Defined Methods 
etfeor. Press Y, To Expand 8sx«
Options
4.2.3.8 Invalid Register When the Project Manager or 
Team Leader/Sub-Team Leader does not provide the name or 
number of phases, the system will report that name or 
number of phases was left blank (See Figure 61.).
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IREmuTE | HOME | PRGET SETOS j KIT PROFILE | LOOO’J’ | HELP | ABOUTI
The Recra sr/c+y Estimating Mutn tlaeailed Observation Tecluioiotjy Enterprise 
g^ri................
Iteration 1
®i'iji' ’iii
I 3.33% Compfete" [
I • 'M-—r—
Vrev/Project.
View Progress Chart i
> < COMMUNICATION i
! Chat Room
; Write Message
; view Messages
[ SetNelesffasks 
IlSetTeamNameJ. Ji
ERROR •
• name was left blank!
(Phases was left blank!
MetlwINaine __ 
, ReMoTe method.
HnrobweTPIiases
2..'~ I
^Oefiiie H'w,Thread Method^:
:v
' Step 1, Set Name and Number Of Phases
sJHKJsi
■' Step 3. Set Method To Users
•Title of Method’
-* Hew Many Phases Will This Method ConMliffJ Please Select^;
' ■ ■ '■ Submit • • ’
Figure 61 Left Blank on Define Method
4.2.3.9 Code as Input When the user provides input 
that contains any coding, ReMoTe will reject the input for 
security purposes (See Figure 62 and 63.) .
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i
.Set team Names i
•SetButeh
,. Setffours. * : ;
' I HOME | PROJECT SETTINGS | EDIT FROFLE | LOGOUT | HELP | ABOUT]
' VfewProgress Chart i 
nji’"
’ WRoom j ’ i
: Write Message •
ERROR'--"- :: J . ■ A , ;
• You cannot use code .is iii|.ui for iiiesswe!
Sfi'iSSSk*iSRSS?*  M   .. . •......     t.... . .... .... ..... —
Subject: test 0Braa;dcast to all projects on this ReMoTe — .' ”.
Message: ■ <r.c::’> a... -
<head><title> ReMoTe Chat Room </title> ’HW/MW ' v-j
<script language’"^^’ typs=’'text/Ja^ascript''> |
- ‘ >'7" ' 1
vat DHJML ’ (docwent.cgtEtaegB^ 11 docwent.all 11 Jl
document.layers); )
taction cgt^jtname) j
( / •
; ■ '•■ /■':
if (docimt.^^tae^) L,
{ fi
'■A” ’’ ' ' :'. ><=
jSpecalfeetofes—. . . . . . . . . „ ■
i ~ ^JoadilMcjis•),••(,•;Dcr:happy.,:sa±,:gnn: ..•'' ■ ■-
L __w__TcaddBnaa:[email]jdoe@somesite.com[/email] ~'
i ,. Teartdyk:iurl]http:7A¥w.8omesite.comVurlj „ ,z ,.
'u'' '•,'Submit j -
Figure 62 Code as Input at Message page
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srv^Iy tstfin.riiii'i h'lifii ilite<i<h>rt «*>bs<*iv«'ti >n Tc rli'Mlorty rinorin i >p
I HOME I PA
^pse^tonaTgcnnology,
■-1.
£ , H ' ,
SSMtc-t..
^ViewPr6)ect .
View Progress Chait -
Lijr,ir.w;< ah'-h
1 Chat,Room'", . 
’• Write Message,
;l-
( View Messages 
k SetNotesJTasks 
l/SatTeam Hamess
ERROR
!• You cannot use code as input Ur noto’.
. ... ?. User Created 1 / u
, ' plconcepclohpl^rturol
Kite
‘>^13.2011
Title
ReMoTetest notes \i
u siTitle of Noto T,r.k 
D^-Jiptioii
■'% 
jh
:1
Figure 63 Code as Input at Note/Task page 
i 4.2.3.10 Invalid Hours and Budget If the amount or 
hours assigned to the teams does not match the given data,
.1
the values will be rejected and will need to try again with 
the correct values (See Figure 64 and 65.).
I
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k~“—7— -
J1 ViewProject i : 
f View Progress Chart .
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Chat Room ■
Write Message:
Jfiewtitessages
SetNotesTTasks
Set Team Names
:s.efe®get
Set Houk
feRROR • ' '
i..$200!= $10000
;• Cost must equal overall cost set by Project Manager 
,».Database Eitor! • ’ ■ .
’♦ Total Cost Is: $10000________ , .
/ SeliBAS —-------- —-r 
*
Jffi ■■ |teainNaine
feel Overall Budget...
”i5'. • ' ‘
plconcepcipn pl Arturo I ■
pStaekpShong ■ . ' '
$110030 f
■' '<........—J
. .„p4tsekp4honj’ , -. • $T“
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•2 • p2taek p2hong $'0 I
Figure 64 Invalid Costs
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II HOME | PROJECT SEWS | EDIT PROFILE I LOGOUT | HELP'l ABOUT] '
Recursivel^Estimatin
teratioh 1 ■!=5oo' ....irs must equal oveiall hours set by Project Manager • Database Endi!
Total Hours is: 500 lus '
TO (Team Maine
j ■
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[S, 1l),24 Hours, etc.
-------- --------------------------------- .. .
' Set Overall Hours' ■ ■ pkoncepcion pl Arturo 1 . & | hrs
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1 Submit f Reset |'
View Project
< View Progress Chart 
BCOMMMCfiTION , '
' Cli'atRoom
' Write Message'
i View Messages
i SetNofes/Tasks- t
■ Set Team Names
Figure 65 Invalid Hours
4.2.3.11 Left Blank on Method When the Project Manager 
or Team Leader/Sub-Team Leader does not select the method, 
the system will report that method was left blank (See 
Figure 66.).
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ViewProject
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COMHIMKAHON ( 
Chat Room
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..Pfease^SeJwtyoersrf.afirfYwM»ge«Ony(Or»lW/t>etowyoiti' - 
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. . • • • |p2hong,p2taek[2]
Please Select Melhod.v?.
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Team Sortt.l By Youi Defined Methods
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Figure 66 Invalid Method Selections
4.2.3.12 Invalid Dependent When the CEO does not 
select Dependent and Independent project, ReMoTe will 
report the error and select a different project (see Figure 
68). ReMoTe can compute the latest time (completion time) 
for the entire project. Figure 67 shows the estimated 
delivery time for a huge project. Using the critical path 
analysis algorithm in the example, the delivery of 55 days 
and the path from ReMoTe node to Project2 node to project3 
node are computed. When the estimate delivery time was 
changed by the Administrator, ReMoTe would automatically 
re-compute the delivery path.
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 CiiUt .11 path time a .due: 55
Figure 67 Estimated Delivery Time
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Please select different projects
ViBwOenendencies '■
■ ■* ; I Dependent Project Xanc Ir.'lependent Project Nane Option
Depenkntprsject: fpieaseSeiect J
•y Independentproject: [Reaoe Setediv[ *
I Submit I ‘
■3s
faZi'
i
3
Figure 68 Invalid Dependencies Selection
4.3 Sequence Testing and Scenario
4.3.1 Purpose
This test will analyze whether ReMoTe system properly 
handles on a given user'! scenario. Also, the sequence 
diagram will display sequence of four users (System 
Administrator, CEO, Project Manager, Team Leader/Sub-Team 
Leader, and Engineer) (See Picture 69.).
4.3.2 ReMoTe Scenario
The System Administrator has different Login interface 
as ReMoTE users.
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4.3.2.1 Admin Scenario Once Admin log in to ReMoTe, 
he/she must create project first and assign user to project 
with roles, and then all user (Project Manager, Team 
Leader/Sub-Team Leader) can use ReMoTe system by their 
roles.
Major Work (Sequence):
1. Create Project with estimated day (See Figure
70 screen 2.) .
2. Assign user to project with roles (See Figure
71 screen 3.).
4.3.2.2 CEO (Chief Executive Officer) Scenario Once 
the CEO log in to the ReMoTe system, the CEO must set 
dependent and independent up to display critical path and 
values for each project.
Major Work (Sequence): (See Figure 80 screen 12.)
1. Login to the CEO page.
2. Set dependencies to display the critical graph.
3. View dependencies with critical path for 
entire project and each project value.
4.3.2.3 Proj ect Manager Scenario Once user allocates 
the project manager, he/she can log in to the system as 
project manager. After he/she select project on the list, 
the project manager must set project up for their team, and 
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then the ReMoTe will provide prototype to select iterations. 
The iterations will be maximum 25 to select by user. When 
the project manager gets iteration, the thread settings 
will be activated by the ReMoTe, and defines team's thread, 
and phases, or allocates users to team thread and phases.
Major Work (Sequence):
1. Login to the ReMoTe system (See Figure 69 
screenl.).
2. Select project on the list what projects 
assigned from Admin (See Figure 72 screen4).
3. Setup the project (Bugzilla Location, 
Number of Iterations, and Message) (See Figure 
73 screen5.) .
4. Select Prototype (Select iterations) (See 
Figure 74 Screen6.).
5. Thread Settings:
a. Define Team Threads (See Figure.
75 Screen7.).
b. Select Teammates (See Figure 76 
Screen8.).
c. Approve Team's Treads (This 
option will display after set thread up) 
(See Figure 77 Screen9.).
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6. Approve/Deny team's Thread (See Figure 78 
ScreenlO.).
4.3.2.4 Team Leader/Sub-Team Leader Scenario The 
leader users will have same scenario as Project Manager 
except number 3. Setup the project. The Setup the Project 
option is only for the project manager.
4.3.2.5 Software Engineer Scenario The software 
engineer will have Manage My Thread option that submits 
their artifacts (See Figure 79 Screen 11.).
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4.3.3 Screen Shot
This Screen shot will help users to understand
Sequence Diagram (See Picture 69.).
4.3.3.1 Screenl Administrator Login Log-in site for
System Administrator (See Picture 70.).
Screen2 Screen3 Screen 4 Screen 5 Screen6 Screen 7 Screen 8 Screen9 Screen 10 Screen 11 Scree! 2
Figure 70. Screenl Administrator Login
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4.3.3.2 Screen2 Create Project The system 
administrator has to create project with estimated days 
(See Picture 71.).
Screen6 Screen 7 Screen 8 Screen9 Screen 10 Screen 11 Scree 12
Project Name DajW ill!
-• ■ ' --ReMoTe •25' • .
QBBBI J ..Project! “ ■■ ; '. 15
CREATE PROJECT “ , Projects j,.,
EDIT PROJECTS' ■ .. . Project?" ) , ” ■ 10 . \ ' ■
•ASSIGNUSERS 1 ■ ’ Project4 ■ ■■ 5 .. ... .
Edit Users
; ’ A, ■
EditMessageisl j ' PrejfHNirr.e:' . __ KtBl
EsfablishJ Dsrfj):. . ....................
■' • | Submit [
-k 5k« ■ , , ,,. - (J- ' " , ' lSSi*®SlSSj;iM
H* J" / •« !*: ' " /’ * # fj 3i;ECffiTe:o?7ne:.:2CJ3C'.i:’Ai!?^sKe:!::vcc:
& if l ;■*" '»
»*•'=* Ms' .->■ 'j\
in
■Mi
Figure 71. Screen2 Create Project with Estimated Day 
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4.3.3.3 Screen3 Assign Users to Projects The system
administrator have to assign users to projects (See Picture
72. ) .
Screen 11 Scree 12
Figure 72. Screen3 Assign Users to Projects
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4,3.3.4 Screen4 Select Projects All users have to
select the list of project (See Picture 73.).
Screens Screen 6 Screen 7 Screen 8 Screen 9 Screen 10 Screen 11 Scree! 2
Webraa&is
Oisabi lity Resources I Privacy and Security Notice ■ The California Style Umveslty System 
Flash Player | M&Offfce Views [ Acrobat Reader'! Quidihe Player
Cwm State Uberaty, re
55*)CHk Fa*. a»,SaA
Figure 73.' Screen4 Select Projects
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4.3.3.5 Screen5 Setup Project The Project Manager/Team 
Leader/Sub-Team Leader can manage the project to set up the 
iteration number, message and Bugzilla location (See 
Picture 74 . ) ..
Screen 1 Screen2 Screen 3 Screen4 Screen 5 Screen 6 Screen 7 Screen 8 Screen9 Screen 10 Screen 11 Scree 12
I
Please Select
file Recursively EstsnSing Miiiti-tiieailed Observation TeduioHNEnteijsrise 
f’j/ri
Bugzilla Location: 
Niimbei of Iterations In Pioject:
j blip:// | • , .
If yow project uses Bugzilla and you have it installed,
’please supply the location of the Bugzilla so the ReMoTe.«n<w it. 
fie. http:/Aw.somesite,cqm.8(Wu34ilW with the trailing'/)
2
Message to Everyone:
1
Figure 74. Screen5 Setup Project
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4.3.3.6 Screen6 Select Iteration All users have to
select the list of iterations (See Picture 75.).
Screen! Screen2 Screen 3 Screen 4 Screen 5 Screen 7 Screen 8 Screen 9 Screen 10 Screen 11 Scree 12
] HOME I EDIT P-CRLr | LOGOUT | HEL° [ WO 5| ’
[Please Selecj v. • •
... ...
The Recnrswely Eslimatum MiiMireoded Ohsewation Teclmology Eritetjmso 
f Hili'
[EsWM 
oBse^atio^
[iteration 1 
geBtidn? 
Iterations
life
a
Date: Feb 16,2011
Time: 03:02 pin
(Project liifwniation
■Please Select Prototype
[NSesifasis .. .........
lNo Mew Notes/Tasks
i
I '
sjSystem Messages _
AplEASE SELECT PKKM (upper W carer}
• »kase subwl thread flss for wager* b Mbele (under tillage Threat)
Message from Project Manager
Put Message for Everyone to See’Here-gfe
Figure 75. Screen6 Select Iteration
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4.3.3.7 Screen7 Set Method/Number of Phases Step 1 of 
the Life-Cycle Model is setting name and number of phases 
(See Picture 76.).
Number of Phases
2 . ’ , ' '
: View Project
,j View Progress Chart > 
icWWWM
- Chat Room
'■Write Message-
Step 1, Set Name and Number Of Phases
. :■ Step 2. Set Phase Woimattan J" • •
Step 3. Set Method To Users • ■ -. ' ■
Title of Method;
HowMaity Phases Will This Method Contain?! Please Select^-
• Submit ■' - ' '
. View Messages
"• SetlWes/TasH
Figure 76. Screen7 Set Method/Number of Phases
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4.3.3.8 Screen8 Set Phase Information Step 2 of the
Life-Cycle Model is setting phase Information (See Picture
77 . ) .
(3
Screen 1 Screen2 Screen3 Screen 4 Screen 5 Screen6 Screen 7 1 Screen 81 Screen9 Screen 10 Screen 11 Scree! 2
IL■
K-c
Confirmation ; .
• Name ami Hiniilier Phases hi Y*»«i Ujirlaieil. Nwailmrili-lr.ise ink....
Phase 1 Name: jcodingl .Stan Date: jl Feb ^201iy Eml Date:
1 Vs ,Mat!v’’ 20113*
Phase 2 Name: ; coding i ■Start Date: • JimlDate: 1 Apr jvji
S’1- -
Figure 77. Screen8 Set Phase Information
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4.3.3.9- Screen9 Select Teammates The Project
manager/Team Leader/Sub-Team Leader can select users to 
defined methods (See Picture 78.).
i
I HOME) DRCUE0.T SETTINGS I ED ’ PROFLEI LCGd LT | rr&J> j ABD JTJ
j Iteration 1 [«■«
____  — l
I ' .
~ "I
teai—
I View Project
View Progress Chart
I \>COMMUKICAT<Otl '
j < Chat Room 
s ■ Write Message
View Messages > "
( SetNotes/TasSfS 
j' Set Team Names *
(Confirmation
Usei Tliiead Id: 2 Has Been Added to YotirTeam!■
--------- ---------- -
[Pfeese OnySefect Ycasetf end Yc«r:Afenagera Or>y (One fevef&fewyw?
Users
(l&mbertteme, !ld)i 
| pihong, p2taek
P~leas» Select Metbwfv1
[coding
——-
Jjst for modify is Empty 
------------ --
.M Arturo I, p1 conception ;
[p2hong, p2task'
Team Soiled By Yom Defined Meihods
[Remove From Team 
| Remove From Team
t
Figure 78. Screen9 Select Teammates
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4.3.3.10 ScreenlO Approve Team Leader Thread The 
Project manager/Team Leader/Sub-Team Leader can review the 
artifacts and send a comment on why the file was approved 
or denied (See Picture 79.).
1 if
REfflOTEi . f HOVE 13S0.EC7 SETOS (EOT PROFILE | LOGOUT | FE:_P | ABOUT]
Mi
I OS Complete |
t
OEMt-
['• W Project
View Progress Chart 
v COMMUNICATION ’.
'.Chat Room
Write Message
; Vtewta'sages
I ,i
f Set NotesfTasks
d
Set Team Names 
j Set Budget 
'SetHours ' i
Thieml Settings 
t Define Threads - 
.' Select Teammates 
. Manage My Thread .
I
Atone
Team Salted By Your Defined Methods
• P'esrcPicjamW
• Phase fnfo
ReMoTe Phase
IjAyailabla
ReMoTe Phase
pawns 
Message
Figure 79. ScreenlO Approve Team Leader Thread
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4.3.3.11 Screenll Manage My Thread All users can 
submit to ReMoTe all the software artifacts and 
deliverables (See Picture 80.).
Screen 1 8creen2 Screen 3 Screen 4 Screen 5 Screen 6 Screen 7 Screen 8 Screen9 Screen 10
r—
■Screen 11 Scree! 2
' ' '■|®l«|PKa;Ensm®!E0RPR0RLElLCG0UT|H£LP|O^'
-------——Z2------- —--------— ----------
BPBBSBSBKSUR-' mu-—_ 
[i.......VwPraiKt
t
Chattel
I
Figure 80. Screenll Manage My Thread
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4.3.3.12 Screenl2 Manage Dependencies CEO have to
first set .up dependencies of the projects in order to view 
dependencies graph in the ReMoTe system (See Picture 81.).
Screen 1 Screen2 Screen3 Screen 4 Screen 5 Screen6 Screen 7 Screen 8 Screen9 Screen 10 Screen 11
■W
Dq-Ln'lmpojrd: --a :-I-:' -• 
Indejenlenlprajtd: (Please Select. *
Prjer.irntl'micrt^jne h.llper.d»!1iPrej»(tNar.r Option
, ReMoTe . . • Project! . ' j Remove | . ;
9
! VietyDejenJencies
Set Deaerate ones
Figure 81. Screenl2 Manage Dependencies
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CHAPTER FIVE
CONCLUSIONS
5.1 Results
We need tools, such as ReMoTe, because there are big
Software Engineer Projects that failed (See Table 24.).
Table 23. Software Hall of Shame
YEAR COMPANY OUTCOME (COSTS IN US $)
2005 Hudson Bay Co. 
[Canada]
Problems with inventory system 
contribute to $33.3 million 
loss.
2004-05 UK Inland Revenue Software errors contribute to 
$3.45 billion tax-credit 
overpayment.
2004 Avis Europe PLC 
[UK]
Enterprise resource planning 
(ERP) system canceled after 
$54.5 million is spent.
2004 Ford Motor Co. Purchasing system abandoned 
after deployment costing 
approximately $400 million.
2004 J Sainsbury PLC 
[UK]
Supply-chain management system 
abandoned after deployment 
costing $527 million.
2004 Hewlett-Packard 
Co.
Problems with ERP system 
contribute to $160 million 
loss.
2003-04 AT&T Wireless Customer relations management 
(CRM) upgrades problems lead 
to revenue loss of $100 
million.
2002 McDonald's Corp. The Innovate information­
purchasing system canceled 
after $70 million is spent.
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2002 Sydney Water 
Corp. [Australia]
Billing system canceled after 
$33.2 million is spent.
2002 CIGNA Corp. Problems with CRM system 
contribute to $445 million 
loss.
2001 Nike Inc. Problems with supply-chain 
management system contribute 
to $100 million loss.
2001 Kmart Corp. Supply-chain management system 
canceled after $130 million is 
spent.
2000 Washington, D.C. City payroll system abandoned 
after deployment costing $25 
million.
1999 United Way Administrative processing 
system canceled after $12 
million is spent.
1999 State of 
Mississippi
Tax system canceled after 
$11.2 million is spent; state 
receives $185 million damages.
1999 Hershey Foods 
Corp.
Problems with ERP system 
contribute to $151 million 
loss.
1998 Snap-on Inc. Problems with order-entry 
system contribute to revenue 
loss of $50 million.
1997 U.S. Internal 
Revenue Service
Tax modernization effort 
canceled after $4 billion is 
spent.
1997 State of 
Washington
Department of Motor Vehicle 
(DMV) system canceled after 
$40 million is spent.
1997 Oxford Health
Plans Inc.
Billing and claims system 
problems contribute to 
quarterly loss; stock 
plummets, leading to $3.4 
billion loss in corporate 
value.
1996 Arianespace
[France]
Software specification and 
design errors cause $350 
million Ariane 5 rocket to 
explode.
1996 FoxMeyer Drug Co. $40 million ERP system 
abandoned after deployment,
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forcing company into 
bankruptcy.
1995 Toronto Stock 
Exchange [Canada]
Electronic trading system 
canceled after $25.5 million 
is spent.
1994 U.S. Federal 
Aviation 
Administration
Advanced Automation System 
canceled after $2.6 billion is 
spent.
1994 State of 
California
DMV system canceled after $44 
million is spent.
1994 Chemical Bank Software error causes a total 
of $15 million to be deducted 
from 100,000 customer 
accounts.
1993 London Stock 
Exchange [UK]
Taurus stock settlement system 
canceled after $600 million is 
spent.
1993 Allstate
Insurance Co.
Office automation system 
abandoned after deployment, 
costing $130 million.
1993 London Ambulance 
Service [UK]
Dispatch system canceled in 
1990 at $11.25 million; second 
attempt abandoned after 
deployment, costing $15 
million.
1993 Greyhound Line 
Inc.
Bus reservation system crashes 
repeatedly upon introduction, 
contributing to revenue loss 
of $61 million.
1992 Budget rent-A-
Car, Hilton 
Hotels, Marriott 
International, 
and AMR [American 
Airlines]
Travel reservation system 
canceled after $165 million is 
spent.
Software development companies need to monitor 
software development progress and manage the software 
management process. This could be done by using ReMoTe. 
ReMoTe provides easy access to users based on a Web-based 
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application. Project managers, team leaders, or sub-team 
leaders can monitor the project's progress remotely and 
manage software engineers who are subordinates to project 
managers or team leaders.
ReMoTe can handle all thread event information on a 
software project anywhere where one can use the World Wide 
Web. The user can immediately see the effects of changes at 
the project level. Also, the user can view project details 
on any team's task level. ReMoTe will display both 
individual's and team's percentage of progress. The 
management long term development of a huge1 and complex 
software project can be done easily by having CVS link that 
support team work. In addition, the overall project 
progress is calculated and displayed graphically. Moreover, 
ReMoTe will show the estimated delivery time of a huge 
project, and compute the delivery dates and the critical 
path by using the critical path analysis algorithm.
Comparing ReMoTe with Microsoft Project, ReMoTe is 
more detailed on personal progress management that is built 
by each member of the project and more unique 
functionalities when it comes to managing a software 
project (See Table 23.).
117
Table 24. Comparison of ReMoTe and Microsoft Project
Features ReMoTe MS Project
Run on any platform (Linux, Windows, ...) Yes No
Critical path analysis with graph Yes No
Group communicated functionality Yes Yes
Customize plans Yes Yes
Scheduling Events No Yes
Displaying individual progress Yes No
Estimating overall progress of software 
pro j e'ct
Yes Yes
Scheduling events No Yes
Organizing and retrieval of software 
artifacts
Yes No
Handle multiple iterations of a project Yes No
5.2 Future Directions
Include improvement of sequence of creation of threads:
1. Project manager defines his/her thread then assigns 
threads to team leader.
2. Team leader defines his/her thread then assigns 
threads to sub-team leader.
3. Sub-team leader defines his/her thread then assigns 
threads to software engineer.
4. Each thread at any level can have many iterations.
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The function in the future that can be added is having 
a user have different roles in same project, so ReMoTe will 
display both individuals and teams percentage of progress 
of the same user with different roles.
Also, there is another improvement that can be made, 
which is re-engineering the MVC design. When ReMoTe needs 
to be maintained, it will be easier to do this by following 
strictly the separation of Model, View, and Controller 
components.
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APPENDIX A
FILE STRUCTURE
120
The following is the file structure of ReMoTe showing where 
the files are located.
ReMoTe //root directory
|-- DOCS //documentation files
| |-- CHANGES
| |— TODO
| masters
| |— PreliminaryProposalFormat.doc
| |— ReMoTe_SRS.doc
| '— Summer.doc
I — GanttChartProj ect.php
|— README.txt //overall description of installation
|-- Showimage.php
|-- bugzilla // bugzilla installation files
|-- css
| |-- colors.css
I |— layout.css
| |navigation.css
|— flash
| |-- header.fla
I — images
| |— banner.jpg
| |— CSUSB_logo_white_footer.gif
I— js
| |— clientFunctions.js
| |-- horizontal_menu. js
| |— jquery.js
| |-- mootools.svn.js
| |— old_jquery.js
| |-- script.j s
I — sdmenu
| |— bottoml.gif
| |-- collapsed.gif
| |-- expanded.gif
| |— linkarrowl.gif
| |— sdmenu.css
| |— sdmenu.js
| |— title.gif
| |— toptitle.gif
|WEB-INF //source code
| |-- html //interface code
| | |-- adminPages //administrator interface
| | | |-- acceptUser.inc
| | | |— assignedUser.inc
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I |— assignUser.inc
I |— createMessage.inc
I |— createProject.inc
| |— deleteUser.inc
| |-- editMessages.inc
I I— editRegistration.inc
| |editProject.inc
| |— editUser.inc
I |— intro.inc
I |-- layout //administrator template files
I | |— admin.tpl
| | logout.tpl
I |— login.inc
I '— register.inc
|— CEOPages //CEO interface
| |— createDependencies.inc
| |— intro.inc
I |— login.inc
| |— viewDependencies.inc
| |-- viewProject.in
| |— layout //CEO template files
| | CEO.tpl
| | '— logout.tpl
|clientPages //user interface
| |-- approveThreads.inc
| |-- costAnalysis.inc
| |-- createMessage.inc
| |-- createThread.inc
| |— defineThread.inc
| |-- editMethod.inc
| |-- editRegistration.inc
| |-- editViewProjects.inc
| |— ganttChart.inc
| |— intro.inc
| |— layout //user template files
| | |— client.tpl
| | |— logout.tpl
| | '— redirect.tpl
| |-- login.inc
| |noteList.inc
| |-- password.inc
| |-- redirectAdmin.inc
| |— register.inc
| |-- selectTeam.inc
| |— setCost.inc
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| |— setDates.inc
| |-- setHours.inc
| |— setNumberPhases.inc
| | |-- setPicture.inc
| | |-- setTeamNames.inc
| | |-- settings.inc
I | |— statistics.inc
| | |— viewMessage.inc
| | |— viewMessages.inc
| | viewProject.inc
| threadPages //thread output interface
| |-- compress.inc
| |— createNotes.inc
| |-- cvsgrab.inc
| |-- cvsgrab.php
| |-- cvsoutput.php
| |-- ganttChart.inc
| |— rugzilla.php
| |showFile.inc
| |— showFile.php
| |— showPhase.php
| |— showTeamList.inc
| |— statistics.inc
| | -- threadLayout
| | |-- bugzilla.tpl
| | thread.tpl
| thread_top.php
| -- src //php source code
| |-- admin //administrator action files
| | |— AcceptUserAction.php
| | |-- AssignedUserAction.php
| | |— AssignUserAction.php
| | |-- CreateProjectAction.php
| | |— DeleteMessageAction.php
| | |— DeleteProjectAction.php
| J |-- DeleteUserAction.php
| | |— EditMessageAction.php
| | |— EditMessagesAction.php
| | |-- EditUserAction.php
| | |— EditUserPageAction.php
| | |— LoginAction.php
| | |— RegistrationAction.php
| |— CEO //CEO action files
| | |— CreateDependenciesAction.php
| | |— LoginAcion.php
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I |-- ProjectNode.php
I |— ViewDependenciesAction.php
| |— ViewProjectAction.php
|-- client //user action files
| |— AddThreadAction.php
| |— ApproveThreadAction.php
| |— CostAction.php
I |— CostAnalysisAction.php
| |— CreateThreadAction.php
I |— DefineThreadAction.php
| |— DeleteFileAction.php
| |— DeleteMethodAction.php
| | — DeleteNoteAction.,php
| |-- EditMethodAction.php
I |-- EditNoteAction.php
| |-- EditUserAction.php
I |— ForgotPasswordAction.php
| |— GanttChartAction.php
| |— HoursAction.php
I |— LoginAction.php
| |— MessageBoardAction.php
| |— Messagecheck.php
| |-- NoteAction.php
I |— NoteListAction.php
| |— OverridePhaseNamesAction.php
1 |— RegistrationAction.php
I |— SelectTeamAction.php
| |— SetDatesAction.php
| |— SetMethodAction.php
| |— SetNumberPhasesAction.php
| |-- SetPictureAction.php
| |— SetTeamNamesAction.php
I |-- SettingsAction.php
I |-- ShowPicture.php
| |— StatisticsAction.php
| |— ViewMessageAction.php
I |— ViewMessagesAction.php
| |— ViewNotesAction.php
| ViewProjectAction.php
|-- controller //controller files
I |-- AdminController.php
I |— CEOController.php
I Interfacecontroller.php
|-- database //database files
I |— AddThread.php
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I— AddThreadBlob.php
I — AddThreadDAO.php
I— ApproveThread.php
|-- ApproveThreadDAO.php
|-- Chat.php
|— ChatDAO.php
|— ChatUpload.php
|— ChatUploadBlob.php
|— ChatUploadDAO.php
|-- ComputeStats.php
|-- Connect DAO.php
I— Cost.php
|— CostDAO.php
I-- Database.php
|— DefineThread.php
|— DefineThreadDAO.php
|-- FileNotes.php
|— FileNotesDAO.php
|— Hours.php
I— HoursDAO.php
I-- MessageBoard.php
I-- MessageBoardDAO.php
|— Note.php
|— NoteDAO.php
I— ODBCSocketServer.php
|-- Proj ect.php
|ProjectDAO.php
I— SelectTeam.php
|— SelectTeamDAO.php
|— SetMethod.php
|— SetMethodDAO.php
|— SetNumberPhases.php
|-- SetNumberPhasesDAO.php
|— SetProjectWeights.php
I-- SetProjectWeightsDAO.php
| -- SetTeamNames.php
|-- SetTeamNamesDAO.php
I— SetViewProjects.php
|-- SetViewProjectsDAO.php
|— Settings.php
|— SettingsDAO.php
|-- Stats.php
|-- StatsDAO.php
|-- ThreadDAO.php
|— URL.php
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I | |— User.php
| | |— UserDAO.php
| | |— urlDAO.php
| | |— UserToProject.php
| | '— UserToProjectDAO.php
| |— thread //thread output action files
| | |— GanttChartAction.php
| | |— ShowFileAction.php
| | |-- Showitem.php
| | |— ShowNotesAction.php
| | |-- ShowTeamListAction.php
| | '— StatisticsAction.php
| '— util
| '— DebugLogger.php
static //non-chaning files i.e. images,
|— css //stylesheets
| |-- admin.css
| |-- CEO.css
| clientDefault.css
|-- help //user help folder
| | — About ..php
| |-- README.html
| |— frameMain.html
| |-- helpFiles
| | |-- FAQ.html
| | |— approvethreads.html
| | |-- chatroom.html
| | |— createcvs.html
| | |— cvstutorial.html
| | |— deadlines.html
| | |— images
| | | |— GanttChart.jpg
| | | |— accept.jpg
| | | |— addmessage.jpg
| | | |-- addthread.jpg
| | | |— addthreadl.jpg
| | | |-- adminlogin.jpg
| | | |— adminside.jpg
| | | |— approveThreadsSmall.jpg
| | | |— change.jpg
| | | |— chat.jpg
| | | |-- colorsheme.jpg
| | | |— contact.jpg
| | | |— createMessageSmall.jpg
| | | |— databaseid.jpg
scripts
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I— deadlines.jpg
|— defineThreadSmall.jpg
|-- editthread.jpg
|— engineers.jpg
I— forgotSmall.jpg
|— intro.jpg
I— introSmall.jpg
|— intro_meeting.jpg
I— loginSmall.jpg
|— logout.jpg
|— mainmanager.jpg
I |— manageThreadSmall.jpg
I |— messageBoardReplySmall.jpg
| |-- messageBoardSmall.jpg
| |messageboard.jpg
| |-- messageboardl.jpg
I |— regSmall.jpg
I |— register2.jpg
| |— selectTeam.jpg
I |— selectTeamSmall.jpg
I |— setBudgetSmall.jpg
I |-- setMethodSmall.jpg
I |— setTeamNamesSmall.jpg
| |-- setdates.jpg
| |— setdatesl.jpg
| |— setdates2.jpg
| |— settings.jpg
| |— stats.jpg
| |stats.php.jpeg
| |— stats2.php.jpeg
| |subnames.jpg
I |— subnamesl.jpg
| |— teammanagers.jpg
| |— testing.jpg
| |-- viewProjectExpandTeamSmall.jpg
I |-- viewProjectManagerSmall.jpg
I [— viewProjectSmall.jpg
I |— viewProjectUserSmall.jpg
| |-- viewproto.jpg
| |— waterfall.jpg
| |— weights.jpg
| |-- weightsl.jpg
| '— weights3.jpg
I— install.html
I— introduction.html
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I | |— messageboard.html
I | |— my.cnf
I |,|— php.ini
I | |— projectname.html
I I ■ |— ref.inc
| | |— registration.html
I I |-- remoteadmin.html
I | |-- rugzilla.html
I | |-- selectteam.html
I | |— setbudget.html
I | |— setup.html
I | |— side.html
I | |-- submitthreads.html
I | |— teamnames.html
I | |— top.html
I | '— viewthreads.html.
| '— main.html
I-- images //ReMoTe images
| |-- ChazLee.jpg
I |— DeMeloDarrion.jpg
I |— DoeJohn.jpg
I |— DrConcepcion.jpg
I |— NormanLoenandi.jpg
I |— about.gif
I |acceptUser.swf
| |addBug.gif
I |-- addThread.gif
I |-- addbug.gif
I |-- addmessages.gif
I |— addsubnames.gif
I' |— addsubweights.gif
I |-- arrow.gif
I |— arrowChat.gif
| |— base.gif
| |— bugzilla.jpg
I |cd.gif
| |-- clear.gif
I |— color-scheme.jpeg
I |— createMessage.gif
| |-- createMessage.jpg
I |— csci.gif
I |-- css.png
| |-- cube_blue.gif
I |— cube_green.gif
| |-- cube_red.gif
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I-- delMessage.gif
I-- delThread.gif
I-- delUsers.gif
|— deleteUser.swf
|— deliveryDates.gif
|-- deliveryDates.jpg 
|-- deliverydates.gif
|-- delmessages.gif
I— delthread.gif
|delusers.gif
|— edit.gif
I— editMessage.swf
I-- editUser.swf
I-- editthread.gif
|-- empty.gif
I-- favicon.ico
I-- firefox.png
I— folder.gif
I— folderopen.gif
|-- frown.gif
|-- gantt.gif
I-- ganttChart.gif
|-- gentoo.png
|-- globe.gif
|-- grabber.gif
I— grin.gif
I-- help.gif
|-- home.gif
I— imgfolder.gif
|-- index.html
I— join.gif
|— joinbottom.gif
|— joriz.jpg
|-- line.gif
I-- linemore.gif
|-- lines.gif
|-- loading.fla
|— loading.swf
|— logout.gif
I— manageThread.jpg
I-- meeting.jpg
|-- message.gif
I— messages.gif
|-- messages.jpg
I-- minus.gif
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I |-- minusbottom.gif
| |— musicfolder.gif
| |-- nolines_minus.gif
| |— nolines_plus.gif
| |— notSet.jpg
| |— page.gif
| |— percent.jpg
| |— php.png
| |-- plus.gif
| |— plusbottom.gif
| |-- progress.fla
| |— progress.gif
| |— progress.jpg
I |-- progress.swf
I |— projectManager.swf
||— question.gif
| |-- remote.ico
||— remotelogo.gif
| |-- rugzilla.gif
| ||— selThreads.gif
| II-- selThreads.jpg
| | |— setProjects.jpg
| ||— settings.gif
| ||— sidebar.jpg
| ||— small-rmt.gif
| ||— smile.gif
| ||— summer.jpg
| ||— teamNames.gif
| ||— teamNames.jpg
| II-- teamnames.gif
| II-- teamweights.gif
| ||— toggleBar.jpg
| II-- top_banner.jpg
| | |— trash.gif
| I IviewProject.gif
| | |-- viewProject.jpg
| I Iwarning.gif
| | — weights.jpg
| '— scripts //javascript files
| |— alerts.js
| |-- approveThread.js
| |-- chatRoom.js
| |— dtree.js
| globals.css
|-- adminPage.php //administrator root file
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|-- chat.php //root chatroom file
|-- chatShareltem.php
I— chatUpload.php
|-- costAnalysis.php
|index.html
I-- inviteUserChat.php
|-- main.php //user root file
|— settings //ReMoTe settings
| |— Admin
I | setup.conf
I | -- chaz
| | setup.conf
| |— david
| | setup.php
I | — db
| | |-- ReMoTebkup.sql
I | '— remote_algo2005.sql
| | -- ddemelo
I | setup.php
| |— jhong
I | setup.php
I |— norman
I | '— setup.conf
| I— phil
I | setup.php
I |-- remoteDemo
I | setup.php
| setup.php -> ddemelo/setup.php
statistics.php
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APPENDIX B
Configuration and Installation Procedures
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WAMP and LAMP Configuration and Installation Procedures
WAMP and LAMP is a viable general purpose web server 
and open source.
WAMP (Windows, Apache, MySQL, and PHP/Perl/Python) is 
a form of mini-server that can run on any Windows Operating 
System. LAMP (Linux, Apache HTTP Server, MySQL and 
PHP/Perl/Python) is one of the most important servers that 
can run on Linux Operating System.
(1) WAMP Server
(a) Download WAMP:
http://www.wampserver.com/en/download.php
There are 32bits and 64bits WAMP files (See 
Figure 82.). Before download WAMP file, you 
need to check your Operating System (See Figure 
83. ) .
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Downloads
WampServer is an open source project, free to use (GPL licence). If you think our 
work deserves it and you want to help us, you can make a donation with paypal.
WARNING: do not try to install WampServer 2 over WAMP5.
If WAMP5 is installed on your computer, save your data, uninstall it and delete 
the WAMP5 directory before installing WampServer 2.
DOWNLOAD
WampServer 2.1 e (32
bits)
DOWNLOAD 
WampServer 2. Id (64 
bits)
(december 27 2010) (december 27 2010)
Apache 2.2.17 Apache 2.2.17
Php 5.3.5 Php 5.3.4
Mysql 5.5.8 Mysql 5.1.53
PhpMyadmin 3.2.0.1 PhpMyadmin 3.2.0.1
SQLBuddy 1.3.2 SQLBuddy 1.3.2
XDebug 2.1.0-5.3 XDebug 2.1.0-5.3
webGrind 1.0 webGrind 1.0
XDC L5 XDC 1.5
taille: 36Mo taille: 36Mo
Figure 82. Download WAMP
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'P > Control Panel a System and Security ► System
i Control Panel Home.
*. *. , ■?
Device Manager
5 Remote settings
S' System protection
Advanced system settings
Bl View basic information about your computer
Windowsedition
!
Windows 7 Ultimate
Copyright © 2009 Microsoft Corporation. All rights 
reserved,
System-
•B J B ■■ ■■ : 1 ■ ■ ■■ ■■■; Rating: Windows Experience Index
■fi '■fB,..:* Processor: lntel(R) Core(TM)2 Duo CPU P8700 @ 233GHz 2.53 GHz
- fB'BBB 1 Bfc . ‘H- ; B? Installed memory (RAM): 150 GB
J- . System type: 32-bit Operating System
’/ ■> ': - 'IBB. ■
Pen and Touch: No Pen or Touch Input is available for this Display
;<'BU ■■ ibi Computer name, domain, and workgroup settings-------------------------—----------- ---------------
Sc:
‘ ' e
i>i Bi; Computer name WIN-BBPCOHLRNM ^Change settings
Action Center ?B Full computer name W1N-I3BPCOHLRNM
Windows Update Computer description:
Performahcelnformatiori'and ” i Workgroup: WORKGROUP
Tools
Windows activation
Figure 83. Check System Type.
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Figure 84. Setup WampServerl.
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Figure 85. Setup WampServer2.
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@ Setup-WampServer'2 D i bb’&l
Select Destination Location o:) Where should WampServer 2 be instated?
.. 1.. Setup wffl install WampServer- 2 into the following folder
To continue,'dictNext. If you would like to select a different folder, dick Browse.
1s ■ .SS3 j j| Browse... j
At least 178.9 MB of free disk space is required.
.... ■’ : ft
ft
: I <Back ]{ ffext> | [ Cancel ‘i
'.. ............ ....................... • ............ -— ■■ ■- ■■■■■■■■■.............. ---..................- ■
Figure 86. Setup WampServer3.
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Figure 87. Setup WampServer 4.
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Figure 88. Setup WampServer5.
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"" , . .............. --U- ■■■;-
Setup - WampServer 2 1 ■
[ 03 j '?■ j • - >■ ~
:• Wil Completing the WampServer 2
? iwj Setup Wizard
WampServer Setup has finished instating WampServer 2 on your computer. The application may be launched by selecting the installed 
icons.
Powered by 
Alter Way
Click Finish to eat Setup.
The French 
Open Source
Service Provider 
http://www.alterway.fr 
Apache : 2.2.17
J MySQL : 5.5.8 ■
PHP : 5.3.5
PHPMyAdmin : 3.3.9
SqlBuddy : 1.3.2
a XDebug : 2.1.0-5.3
<
1
1
..................... -..........................................
Figure 89. Setup WampServer6.
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Figure 90. Server test (http://localhost/).
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- ------- '-/omr-- V
► Computer, r Local Disk (Ct)' i v/amp WWW * j H Jffi’qr. ><,?>
*
—p
Organue * Include nfcb*y> ▼ • Share, with * Sum . New (deter is - a & !
Name Sate modified ' Type Sire
^Computer
@ index 4Z2W111258 AM HTML Document I B
£. Local Disk (Ct) '.
Lj Indexhtml 4/29/201112:36 AM Text Document OKS
Perflogs >
r. ^-< r
1 1 index.php 5/23/29114:39 PM PHP File 21 KE
? Program Fries £ fl testmysql.php 12/31/2910 W AM PHI5 rile 1 RE
Users j , '
i wamp
I alias
apps
' bin
? * lang
i t? logs
i * scripts
5 < imp
) ?'O toes
| h > Windows
ij Network
J
J i, ’ 4 (terns
Figure 91. Upload test html file.
Figure 92. Check test file using Web-Browsers.
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(2) Installation CentOS
Download and Installation Procedure:
' • Download CentOS from
http://isoredirect.centos.org/centos/5isos/i386/
• Insert CentOS CD into CDROM Drive, and boot the 
system with the CDROM.
• Type linux text from the boot: prompt.
• Select "skip" from Median check.
• Press OK.
• Select English and press OK.
• Select us and press OK.
• Select "Remove all partitions on selected drives 
and create default layout" and press OK.
• Press Yes.
• Press Yes.
• Press OK.
• Press OK (Boot Loader).
• Press OK.
• Set Boot Loader Password and press OK.
• Press OK.
• Select MBR and press OK.
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Press Yes on Network setup menu.
• Select the following and press OK.
[*]Active on boot
[*]Enable IPv4 support
• Select Manual address configuration.
IP: 192.168.1.# / NM 255.255.255.0
Press OK.
• Sdfsdf Enter the following entries:
Gateway: 192.168.1.1
Primary DNS: 192.168.1.2
Secondary DNS: 139.182.2.1
• Hostname setup: select manually and enter the 
name of the host.
• Set Time Zone: (Example: Los Angeles) Unselect 
UTC
• Set Root Password
• Package Selection:
Unselect everything from the menu
Select the "Custom software Selection"
and press OK.
• Package Group Selection:
Unselect everything from the menu press OK.
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• Installation to begin: press OK.
(3) Update System
• Update System
# rpm - import /etc/pki/rpm-gpg/RPM-GPG-KEY*
# yum -y update
• Delete following list from off list
Network
Iptables
Syslog
Crond
Sshd
Reboot the system after update completed.
• Turn off the unnecessary services
# chkconfig -list | grep 3:on | cut -cl-16 > off
Edit the file "off" and remove the daemon that 
you want to keep from'off list:
# vi off
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# for I in $(cat off);do chkconfig $i off;service
$i stop-.done
• Modify /etc/hosts file
# Do not remove the following line, or various
programs
# that require network functionality will fail.
127.0.0.1 localhost.localdomain localhost
:: localhosts.Iocalhostmain6 localhost6
#echo "$(
• Time Configuration
# yum -y install ntp
# ntpdate pool.ntp.org
# service ntpd start
# chkconfig ntpd on
# hwclock —w
# Date:hwclock -r
• Secure Shell (SSH) configuration
Edit /etc/ssh/sshd_config
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Protocol2
PermitRootLogin no
MaxAuthTries3
PermitEmptyPasswords no
XllForwarding no
PermitTunnel no
# service sshd start
• Create an administrative sudo user
# useradd -G wheel -c "Full Name" loginname
# passwd loginname
# visudo
• Edit: Remove #from the line below
%wheel ALL=(ALL) NOPASSWD: ALL
• Install and configure Denyhosts
Download DenyHosts
# wget
http://downloads.sourceforge.net/denyhosts/DenyHo
sts-2.6-
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python2.4.noarch.rpm?modtime=1165494114&big mirro 
r=0.
• Installation:
# rpm -Uvh DenyHOsts-2.6-python2.4.noarch.rpm
• Configuration:
# cp /usr/share/denyhosts/denyhosts.cfg- 
dist/usr/share/denyhosts/denyhosts.cfg
# vi /usr/share/denyhosts/denyhosts.cfg
####### THESE SETTINGS ARE REQUIRED #######
SECURE_LOG = /var/log/secure
HOSTS_DENY = /etc/hosts.deny
PURGE_DENY =
BLOCK_SERVICE = sshd
DENY_THRESHOLD_INVALID = 5
DENY_THRESHOLD_VALID =10
DENY_THRESHOLD_ROOT = 1
DENY_THRESHOLD_RESTRICTED = 1
WORK_DIR = /usr/share/denyhosts/data
SUSPICIOUS_LOGIN_REPORT_ALLOWED_HOSTS=YES
HOSTNAME LOOKUP=YES
149
LOCK_FILE -- /var/lock/subsys/denyhosts
(4) LAMP Server
LAMP (Linux, Apache, MySQL, PHP) Server 
Installation:
# yum -y install mysql mysql-server php php-gd php-
mbstring php-mysql php-pear-Mail mod_auth_mysql 
httpd mod_ssl openssl crypto-utils
® Configuration:
# rm -vf /etc/pki/tls/private/*.key
# rm -vf /etc/pki/tls/certs/*.crt
Generate CA Certificate and Private 'key
# genkey -days 2048 remote.ias.csusb.edu’ r
Next -> next -> No ->
US
California
San Bernardino ’
Remote.cse.csqsb
IT
wWw.remote.ias.csusb.edu
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Next -> Encrypt the private key -> Next ->
Passphrase(twice) -> Next
• Edit: /etc/httpd/conf.d/ssl.conf
SSLCertificateFile
/etc/pki/tls/certs/remote.ias.csusb.edu
SSLCerticateKeyFile
/etc/pki/tls/private/www.remote.ias.csusb.edu.key
DocumentRoot /var/www/html
ServerName www.remote.ias.csusb.edu:443
• Edit /etc/hosts: (or Add DNS entry for
www.remote.ias.csusb.edu)
# echo "IP (***.***.***.***)
www.remote.ias.csusb.edu" >>/etc/hosts
• Check php mysql configuration:
#echo "<?php phpinfo(); ?>"»
/var/www/html/test.php
#echo "Welcome to Virtuallab"»
/var/www/html/index.php
#service httpd restart
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• Get rid of passphrase from httpd startup
#cd /etc/pki/tls/private
#cp www.remote.ias.csusb.edu.key
www.remote.ias.csusb.edu.key.org
#openssl rsa -in www.remote.ias.csusb.edu.key.org
-out www.remote.csusb.edu.key
#chmod 400 www.remote.ias.csusb.edu.key
tservice httpd restart
#chkconfig httpd on
#rm -vf www.remote.ias.csusb.edu.key.org
• Web Server Testing
#echo "IP (***.***.***.***)
www.remote.ias.csusb.edu" » /etc/hosts
Browse your http and https sites:
http://www.remote.ias.csusb.edu and
https://www.remote,ias.csusb.edu
Browse Your http and https sites:
http://www.remote.ias.csusb.edu/test.php
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